

	®	Name	Duration	Start	Finish	Predecessors	
1	Ö	Calendar Planner Desktop Application	37 days	2/3/18 8:00 AM	3/27/18 5:00 PM		
2	✓	1.1 Project Research	5 days	2/5/18 8:00 AM	2/9/18 5:00 PM		
3	₩ 🗸	1.1.1 Think of a certain topic	2 days	2/5/18 8:00 AM	2/6/18 5:00 PM		
4	₩ 🗸	1.1.2 Gather information	3 days	2/5/18 8:00 AM	2/7/18 5:00 PM		
5		1.1.3 Collaborate with the group	1 day	2/7/18 8:00 AM	2/7/18 5:00 PM		
6		1.1.4 Formulate initial project plan	3 days	2/7/18 8:00 AM	2/9/18 5:00 PM		
7	✓	1.2 Documentation	72 days	2/5/18 8:00 AM	5/15/18 5:00 PM		
8	₩ 🗸	1.2.1 Project Charter	35 days	2/7/18 8:00 AM	3/27/18 5:00 PM		
9	₩ 🗸	1.2.2 Ticket Handling and Distribution	2 days	2/9/18 8:00 AM	2/12/18 5:00 PM		
10	₩ 🗸	1.2.3 Commits to github	36 days	3/27/18 8:00 AM	5/15/18 5:00 PM		
11		1.2.4 Make a Trello Account	1 day	2/5/18 8:00 AM	2/5/18 5:00 PM		
12	✓	1.3 Planning of the system	20 days	2/8/18 8:00 AM	3/7/18 5:00 PM		
13	₩ 🗸	1.3.1 Design Layout	3 days	2/8/18 8:00 AM	2/12/18 5:00 PM		
14	₩ 🗸	1.3.2 Functionality of the system	3 days	2/13/18 8:00 AM	2/15/18 5:00 PM		
15	₩ 🗸	1.3.3 Create Database	10 days	2/16/18 8:00 AM	3/1/18 5:00 PM		
16	₩ 🗸	1.3.4 Code using Visual Basic and C#	10 days	2/20/18 8:00 AM	3/5/18 5:00 PM		
17	₩ 🗸	1.3.5 Connectivity to database	5 days	2/23/18 8:00 AM	3/1/18 5:00 PM		
18		1.3.6. System Testing	7 days	2/27/18 8:00 AM	3/7/18 5:00 PM		
19	✓	1.4 Finalization of the System Requirement	20 days	2/22/18 8:00 AM	3/21/18 5:00 PM		
20	₩ 🗸	1.4.1 Submission of printed report of trello	2 days	3/20/18 8:00 AM	3/21/18 5:00 PM		
21	₩ 🗸	1.4.2 Submission of final commit in Github	2 days	2/22/18 8:00 AM	2/23/18 5:00 PM		
22	₩ 🗸	1.4.3 Submission of Documentation	3 days	2/23/18 8:00 AM	2/27/18 5:00 PM		





8				3 Jun 18 S M T W T F S						10 Jun 18					
W	Т	F	s	S	М	Т	W	Т	F	S	S	М	Т	W	Т
		N/I	= 1.1	ΔΡ	ΙΔ	NIN	FP	TIM	ΛΕΙ	INI	= -	pa	16/	1	
		IVII	∟íVl	Λ P	ᅜ	ININ	LĽ	1 11	vı⊏L	-11 71		μď	y c ²	•	